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Meeting Minutes Transmittal - Approved

Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 2200
Richland, Washington

Meeting Held June 5, 1997
From 2:30 pm to 3:00 pm

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Project
Managers Meeting.	
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son G. Adler, RFSH
Date: 91714

Purpose: Discuss Permitting Process

Meeting Minutes
Attachment i -
Attachment 2 -
Attachment 3 -
Attachment 4 -
Attachment 5 -
Attachment 6 -

are attached. The minutes are comprised of the fol ` i?f%-101
Agenda
Summary of Discussion and Commitments/Agreements
Attendance List
Action Items
Cost of Sampling
Cost of Sampling

per 303-K Closure Plan
per DQO of 303-K Closure Plan



Attachment 1

Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 2200
Richland, Washington

Meeting Held June 5, 1997
From 2:30 pm to 3:00 pm

Agenda

1. Approval of Past PMM Minutes

2. Status Action Items

- None

3. Status Closure Activities

-	 Status of DQO Process
Status of 303-K SAP
Status of Permit Modification

4. New Business



Attachment 2

Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 2200
Richland, Washington

Meeting Held June 5, 1997
From 2:30 pm to 3:00 pm

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The March 13, 1997 Project Mangers Meeting (PMM) minutes were signed
and approved. No PMMs were held in April or May due to the ongoing
Data Quality Objectives (DQO) process.

2. Status Action Items

None.

3. Status Closure Activities

- Status of DQO Process

The DQO process has been completed. DQO meetings have been held on
November 15, 1996, January 15, 1997, February 12, 1997, February 12,
1997, February 27, 1997, April 1, 1997, April 10, 1997, and April
22, 1997. The Summary of Agreements from the DQO process has been
signed and entered into the administrative record.

- Status of 303-K SAP

The draft 303-K Sampling and Analysis Plan (SAP) has been completed.
Copies of the draft have been provided to Ecology on May 13 with
comment requested back by May 30. Ecology (J.J. Wallace) stated
that the Ecology Unit Manager (C. D. Stuart) did not have any
comments, that the Ecology Project Manager (J. J. Wallace) has not
had time to review the SAP, and that it was not known if the Ecology
Chemist (J. K. Bartz) had any comments. RFSH (J. G. Adler) stated
that comments were needed back by mid-June to meet the August 1,
1997 deadline C (see below). Ecology stated they would work to
expedite any comments.



- Status of Permit Modification

The current plan is to include the approved and issued SAP in the
public review cycle for Permit Modification C. Past PMMs have -
committed RL and Ecology to getting the approved and issued SAP to
Ecology by August 1, 1997.

4. New Business

- None

5. Set Next Meeting Date

- The PMM's are being held on the first Thursday of each month. The
next Project Manager's meeting has been scheduled July 10, 1997 (moved
back a week because of the July 4 holidays).



Attachment 3

Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 2200
Richland, Washington

Meeting Held June 5, 1997
From 2:30 pm to 3:00 pm

If a stenographer is present to take detailed notes of the proceeding of this
meeting, these notes will be used for the sole purpose of preparing the
meeting minutes. After the meeting minutes are finalized, the stenographer's
notes will be destroyed.

If any attendees have objections with this approach, they should voice these
objections at this time.

Attendance List
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Attachment 4

Project Managers Meeting
303—K STORAGE FACILITY

2440 STEVENS CENTER, RM 2200
Richland, Washington

Meeting Held June 5, 1997
From 2:30 pm to 3:00 pm

Action Items

Action Item #	 Description

None



Distribution:

Washington State Department of Ecology
S. E. McKinney	 Lacey
C. D. Stuart	 B5-18
J. J. Wallace	 B5-18

U. S. Department of Ener
R. M. Carosino A4-52
M. R. Hahn R3-79	 -
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-

F.	 A. Ruck III H6-22
B.	 D. Williamson B3-15
RCRA File H6-23
Field File Custodian H6-08
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